
 

 
Citizen Information 

If you wish to speak at the City Council meeting, please fill out a sign-up card and present it to the City Clerk.  
 
Persons with disabilities planning to attend the meeting who need sign language interpretation, assisted listening systems, Braille, 
taped material, or special transportation, should contact the City Manager’s Office at 303 335-4533. A forty-eight-hour notice is 
requested. 

 
City of Louisville 

City Council     749 Main Street     Louisville CO 80027 

303.335.4536 (phone)     303.335.4550 (fax)     www.LouisvilleCO.gov 

 

 

City Council 

Special Meeting Agenda 

Tuesday, May 28, 2019 
Library Meeting Room 

951 Spruce Street 
7:00 PM 

 
Note: The time frames assigned to agenda items are estimates for guidance only. 

Agenda items may be heard earlier or later than the listed time slot. 

 
1. CALL TO ORDER 

 
2. DISCUSSION/DIRECTION – TRANSPORTATION MASTER 

PLAN PROJECT LIST 
 Staff Presentation 

 Public Comments (Please limit to three minutes each) 

 Council Questions & Comments 

 
3. DISCUSSION/DIRECTION – BNSF/STEEL RANCH RAILROAD 

UNDERPASS UPDATE 
 Staff Presentation 

 Public Comments (Please limit to three minutes each) 

 Council Questions & Comments 

 
4. DISCUSSION/DIRECTION/ACTION – BID FOR POWERLINE 

PEDESTRIAN HYBRID BEACON PROJECT AND CONTRACT 
AMENDMENT BETWEEN THE CITY OF LOUISVILLE AND 
SUSTAINABLE TRAFFIC SOLUTIONS FOR THE POWERLINE 
PEDESTRIAN HYBRID BEACON PROJECT continued from 
5/21/19 

 Staff Presentation 

 Public Comments (Please limit to three minutes each) 

 Council Questions & Comments 

 Action 

 

7:00 – 8:30 PM 

8:30 – 9:00 PM 

9:00 – 9:15 PM 
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City Council 
Agenda 

May 28, 2019 
Page 2 of 2 

 

5. ADVANCED AGENDA & IDENTIFICATION OF FUTURE 
AGENDA ITEMS 
 

6. ADJOURN 9:30 PM 

9:15 – 9:30 PM 
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CITY COUNCIL COMMUNICATION 

 

CITY COUNCIL COMMUNICATION 
AGENDA ITEM 2 

SUBJECT: DISCUSSION/DIRECTION - TRANSPORTATION MASTER PLAN 
PROJECT LIST 

DATE: MARCH 28, 2019 

PRESENTED BY: ROBERT ZUCCARO, PLANNING AND BUILDING SAFETY 
DIRECTOR 

  

SUMMARY: 
Staff and the City’s consultant, TEI, have been working to finalize the Transportation 
Master Plan (TMP) over the past few months. The completed TMP will bring together 
the information presented to City Council to date, including the summary of trend data 
and existing conditions, the defined TMP goals and community input, and the proposed 
projects, programs and policies. Together these elements will reflect the range of 
transportation needs in our community and the City’s plans to address them.  
 
At the meeting staff and TEI are presenting a draft Transportation Master Plan (TMP) 
project list for preliminary Council discussion and direction. These projects will be a part 
of the complete set of recommendations included in the plan. There will also be policy 
and program priorities, which will be incorporated into the final draft of the TMP. For the 
purpose of this review, the projects have been broken out into the following categories: 

 Corridor Projects: This category includes major road improvement projects, 
including the conceptual design study for the Highway 42 widening project.   

 Underpasses: These improvements are focused on creating regional 
connections across the higher vehicular volume road network that includes 
Highway 42/96th Street; South Boulder Road; McCaslin Boulevard; and Dillon 
road.   

 At Grade Crossings: These improvements include crosswalks, shortening 
intersection crossing distances, median extensions for pedestrian refuges and 
pedestrian and bicycle signals (e.g. flashing beacons and hawk signals).  The 
improvements are focused on school routes and regional corridors.    

 Multi-Use Paths: These improvements include off-street paths and trails to 
enhance existing street sections and connect the existing trail network.    

 Bike Network: These improvements include on-street bicycle improvements 
such as designated lanes or shoulders, signage and other markings and 
designation of official routes to complete connections across the City and to 
regional trail connections.    

 Sidewalks: This category includes improved sidewalks or new sidewalk 
connections. 

 Transit: This category includes access and stop improvements and vision for 
expanded service. 
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 Downtown Connector Project: This could be a marquee project providing a 

grade separated multi-modal path connection between The Rec Center/Via 
Appia and Downton that includes series of at grade crossing and multi-use path 
improvements.   

 
Attached are maps showing the location of proposed projects for each category listed 
above.  In addition, there is an interactive online project map at the following link with 
separate map layers for each category:   
https://louisvillecogov.maps.arcgis.com/apps/webappviewer/index.html?id=08783bfac25
24982bfceb9af19cdbb09 
 
Also attached is a spreadsheet with projects listed by category.  The spreadsheet 
includes preliminary staff ratings within each project category and an explanation of 
funding scenarios, which are discussed in more detail below.    
 
Preliminary Project Ratings: 
Staff has provided a preliminary rating for projects within each project category as a 
starting point for the Council discussion.  This is intended as an exercise to aid in 
discussion is not intended to lead to final determinations on project prioritization.  Staff 
from Planning, Public Works, Parks, Trails and Open Space, and the City Manager’s 
Office all met to discuss each proposed project in detail, and then provided individual 
ratings, which were then averaged.  Ratings are on a scale of 1-10, with the higher the 
number more closely aligning with project goals and more specific “prioritization 
considerations” developed by staff (see below).  The Downtown Connector was not 
rated since it is a mix of several at grade crossing and multi-use path improvements.  
There are also a few projects that were added after the preliminary rating process with 
no rating attached.   
 
The rating is intended to help determine the priority of each project, especially under a 
limited funding scenario. It should be noted that each project was rated independently, 
and against other projects within that category. There are some projects that when 
completed together, create some synergy around transportation goals or 
operational/capital efficiency in construction. Staff attempted to include those projects 
together in a scenario so that they may be completed within the same timeframe. For 
the final TMP, staff recommends translating the ratings to a high, medium and low 
scale, which can then be used for funding and capital improvement plan (CIP) 
prioritization discussions and budget adoption processes.    
 
TMP Project Goals: 
Louisville’s transportation network will: 

1. Operate efficiently and safely for all users 
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2. Be a cohesive and layered system of streets and trails for walking, biking, transit, 

driving, and recreation 
3. Provide local and regional travel options that balance needs for Louisville 

residents, employees, and visitors 
4. Utilize new technologies to provide safe, reliable, clean and convenient 

transportation choices 
5.  Increase mobility options and access for people of all ages, abilities and income 

levels 
6. Provide complete streets that are inviting, enhance livability and reflect the City’s 

small-town atmosphere 
7. Support economic opportunities and businesses 
8. Improve environmental and community health by reducing emissions, and 

supporting mode share and sustainability 
 
Prioritization Considerations: 

 Contributes to real or perceived safety of the system  

 Potential to reduce vehicular congestion or cut through traffic  

 Completes desired connection or fills noted gap within the system  

 Promotes mode share by providing safe and convenient bicycle and pedestrian 
networks to business, employment and  recreational amenities  

 Balance of projects to support all modes, understanding current user demands 
and trends 

 Contributes to first and last mile connections for transit 

 Potential to reduce vehicle miles traveled and reduce emissions  

 Supports and accommodates new transportation technology that improves 
efficiency, transportation choice and or reduced emissions  

 Provides social equity and supports needs of underserved community groups  

 Consistent with maintaining and enhancing community character goals, including 
support and enhancement of recreational opportunities, “livability” and a “small-
town atmosphere” 

 Provides infrastructure that supports and enhances local businesses and 
economic opportunities   

 Support of project reflected in public engagement efforts 

 Understanding of council priority and support for projects 

 Relative cost benefit of project 

 The existence or condition of existing infrastructure serving the same or similar 
purpose 

 Equitable distribution of projects to all parts of the City 
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TMP Funding Scenarios: 
Three funding scenarios have been included in the spreadsheet to understand what the 
City could accomplish depending on what funding is dedicated to TMP implementation.  
This is intended as an exercise to aid in discussion is not intended to lead to final 
determinations on project prioritization or funding options.  The three scenarios outline 
what projects could be funded through a Current State, Expanded Investment state, and 
Enhanced Funding state.  The scenarios show short to medium term funding over a 
period of 6 years.  Since this is a 20-year plan, consideration can be giving to longer 
term funding scenarios, but for the purpose of this preliminary review we are focusing 
on our typical 6-year CIP cycle.  The funding scenarios were derived using the following 
assumptions: 
 
Current State: This funding scenario assumes the City will include in its budget $1.5 
million each year for 6 years. This was based on the current CIP budget plans, under 
which the City has provided similar funding ($8 million over 6 years) to help support the 
implementation of the TMP. In addition, this reflects a similar level of investment that the 
City has made over the past few years for transportation improvement projects 
(excluding paving) such as Railroad Quiet Zones, SH 42 underpass, studies, 
neighborhood traffic safety, etc. This reflects funding that may or may not include some 
small portion of grant funding and partner agency funding.  
 
Expanded Investment: This scenario includes an annual budget appropriation of $3 
million, or $18 million over 6 years. This would most likely require an increased 
investment by the City (over current investment levels), and/or the possibility of 
significant grant or outside funding to expedite project implementation.  
 
Enhanced Funding: This scenario includes an annual budget of $5 million per year, or 
$30 million over 6 years. It represents a continued City investment at the current level, 
and a significant investment in transportation that would likely occur through a state, 
regional or local ballot issue, fee, tax or other new funding source. Under this scenario, 
there could be the possibility of bonding to provide for an up-front investment in 
transportation. Staff have not conducted the payback analysis on a potential bond at 
this time.  
 
Maintenance/Operational Costs: The maintenance costs of many projects would be 
minimal, but for other projects there could be increased operational costs either at the 
front end of the project (for engineering, project management, etc.) or for maintenance 
of the facility once constructed. This estimate could fluctuate over time, but represents 
the need for a concurrent operational investment to ensure these needs can be 
adequately addressed.  
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The City could begin to implement the TMP priorities under any of the above scenarios, 
however the completion of some of the large-scale projects, such as the major corridor 
projects, would require significant outside funding. It’s assumed that SH 42 
roadway/corridor projects, as well as major improvements along South Boulder Road 
would capture investments through CDOT, DRCOG TIP or other funding that supports 
projects of this level of regional significance. Largescale projects would likely include 
some local match funding, which could be built into any of the funding scenarios.  
 
Next Steps: 
Following Council review of the project list, a complete draft of the TMP will be finalized 
and staff will circulate the draft for public review.  This will include a public open house 
and review by the following boards and commissions: 

 Open Space Advisory Board 

 Parks and Public Landscaping Advisory Board 

 Recreation Advisory Board 

 Sustainability Advisory Board 

 Planning and Zoning Commission  
 

Discussion Questions: 
Staff is seeking feedback on the project list before we complete the TMP draft and begin 
the final review and adoption process.  The following are some discussion questions 
suggested by staff: 
 

 Does Council have feedback on any of the individual projects? Should any 
projects be deleted or modified in scope? 

 Does Council wish to add any projects not identified? 

 Is the project rating generally acceptable to Council?  (Staff can provide a rating 
exercise for Council as a separate process or ratings can be adjusted through 
Council feedback at this meeting).  

 Does Council have any preliminary feedback on the funding scenarios? 
 
In addition, there are two other matters on the agenda this evening related to 
transportation projects that are currently in planning or underway that can be discussed 
along with the TMP priorities and funding considerations.  
 
ATTACHMENT(S): 

1. Presentation 
2. Project Maps 
3. Project Spreadsheet 
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City of Louisville 
Transportation Master 
Preliminary Project List 

Review
May 28, 2019

TMP Purpose

• Discuss key transportation trends 
and the City’s existing transportation 
system

• Provide recommendations on 
Projects, Policies and Programs to 
improve our system to meet future 
needs

2
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TMP Goals

3

Review of Preliminary Project List
• Corridor Projects
• Underpasses
• At Grade Crossings
• Multi-Use Paths
• Bike Network
• Sidewalks
• Downtown Connector
• Transit

---Prioritization & Funding

4
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Corridor Projects

5

• Major road improvement projects such as Highway 42 
Widening Project

Underpasses

6

• Complete regional connections across high volume roadways 
(focus on South Boulder Road, Highway 42/96th Street, Dillon 
Road and McCaslin Boulevard). 
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At Grade Crossings

7

• Includes crosswalks, shortening intersection distances, 
pedestrian refuges, pedestrian and bicycle signals.  Focus on 
school routes and regional connections.

Multi-Use Paths

8

• Includes off-street paths and trails to complete and enhance  
connections to existing network. 
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Sidewalks

9

• Includes improved or new sidewalk connections

Transit

10

• Includes access and stop improvements and vision for 
expanded services

12
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Downtown Connector

11

• Signature project to create enhanced grade separated 
connection to Downtown.   

Project Ratings and Prioritization

12

Prioritization Considerations
 Contributes to real or perceived safety of the system 
 Potential to reduce vehicular congestion or cut through traffic 
 Completes desired connection or fills noted gap within the system 
 Promotes mode share by providing safe and convenient bicycle and pedestrian networks to business, 

employment and recreational amenities 
 Balance of projects to support all modes, understanding current user demands and trends
 Contributes to first and last mile connections for transit
 Potential to reduce vehicle miles traveled and reduce emissions 
 Supports and accommodates new transportation technology that improves efficiency, transportation choice 

and or reduced emissions 
 Provides social equity and supports needs of underserved community groups 
 Consistent with maintaining and enhancing community character goals, including support and enhancement 

of recreational opportunities, “livability” and a “small-town atmosphere”
 Provides infrastructure that supports and enhances local businesses and economic opportunities 
 Support of project reflected in public engagement efforts
 Understanding of council priority and support for projects
 Relative cost benefit of project
 The existence or condition of existing infrastructure serving the same or similar purpose
 Equitable distribution of projects to all parts of the City

13
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Project Ratings and Prioritization

13

Funding Scenarios

14

• Short to medium term scenarios (1-6 years) – does not 
consider long-term funding options

14
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Key Policies

• Complete/Great Streets policy 
with design standards

• Multimodal network guidelines 
for development 

• Development policy to 
leverage investment around 
transit stations and/or trails

• Technology and shared 
mobility guidelines

• Shared parking and flexibility
15

Key Programs

• Neighborhood Traffic 
Management Program

• Open Streets events

• Education programs (drivers and 
bicyclists)

• Data collection

• Online tools/apps/maps

• Safe Routes to…Schools, Transit, 
Seniors

• Fun Routes to Schools
16
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Next Steps
• Complete Draft TMP for Public Review

• Board and Commission Review

• Public Open House

• Adoption Meetings

17

July

Data Collection,  
Plan Review & 

Existing Conditions 
Analysis

Project Goals & 
Community Needs

Opportunities & 
Project

Development

Project  
Prioritization & 
Implementation  

Plan

Completed 
Transportation 
Master Plan

May 2018 July September November January 2019 April

Questions:
• Does Council have feedback on any of the individual projects? Should any 

projects be deleted or modified in scope?

• Does Council wish to add any projects not identified?

• Is the project rating generally acceptable to Council?  (Staff can provide a 
rating exercise for Council as a separate process or ratings can be adjusted 
through Council feedback at this meeting). 

• Does Council have any preliminary feedback on the funding scenarios?

• Other feedback or questions?

18
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P1

CP3

CP6

CP4

C
P2

CP5

CP7

 Source: Esri, DigitalGlobe, GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS, AeroGRID, IGN, and the GIS User Community

Corridor Projects

Existing Trail Network

City of Louisville Ê

Transportation Master Plan
Draft Corridor Project Recommendations
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" Existing Underpass

" Planned Underpass

" Recommended Underpass

Existing Trail Network

City of Louisville Ê

Transportation Master Plan
Draft Underpass Recommendations
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!( At Grade Crossings

Existing Trail Network

City of Louisville Ê

Transportation Master Plan
Draft At Grade Crossing Recommendations
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MultiUsePaths

Existing Trail Network

City of Louisville Ê

Transportation Master Plan
Draft Multi-Use Path Recommendations
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BikeNetwork

Existing Trail Network

City of Louisville Ê

Transportation Master Plan
Draft Bicycle Network Recommendations
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SW8

SW1

SW7

SW2

SW6

SW5

 Source: Esri, DigitalGlobe, GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS, AeroGRID, IGN, and the GIS User Community

Sidewalks

Existing Trail Network

City of Louisville Ê

Transportation Master Plan
Draft Sidewalk Recommendations
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Current State Expanded Investment Enhanced Funding

6yr Budget $9,000,000 6yr Budget $18,000,000 6yr Budget $30,000,000

Annual Budget $1,500,000 Annual Budget $3,000,000 Annual Budget $5,000,000

Maintenance $414,743 Maintenance $830,603 Maintenance $1,261,083

Tot. Spent $8,294,857 Tot. Spent $16,612,057 Tot. Spent $25,221,657

Net Available $290,400 Net Available $557,340 Net Available $3,517,260

Map# Description Location Price Notes Rank Include? Subtotal Include? Subtotal Include? Subtotal

Grade-Separated Crossings

GS2 Underpass SH 42 @ South St $8,000,000 8.0 $0 $0 1 $8,000,000

GS6 Underpass

South Boulder Rd @ Via 

Appia $6,000,000 

Consider in Cottonwood Park 

Plan 2020 8.0 $0 $0 $0

GS3 Underpass

Power Line Trail @ Dillon 

Rd $4,000,000 5.0 $0 $0 $0

GS5 Underpass

South Boulder Rd at SH42 

Regional Trail $8,000,000 5.0 $0 $0 $0

GS1 Underpass

South Boulder Rd @ Main 

St $8,000,000 4.3 $0 $0 $0

GS8 Underpass

Dillon Rd east of McCaslin 

Blvd $8,000,000 3.8 $0 $0 $0

Underpass 

Gateway

South Boulder Rd @ Main 

St $20,000,000 

Alternative to GS1 that Include 

Property Acquistion and Public 

Plaza or Entry Features 3.3 $0 $0 $0

GS10 Underpass Overlook Underpass $120,000 $1,800,000 2.7 $0 $0 $0

GS7 Underpass Dillon Rd @ S 88th St $5,000,000 

Correlated with Dillon Road 

traffic/capacity improvements $0 $0 $0
Planned Underpass Bullhead Gulch $3,500,000 $4,300,000 totla cost $0 $0 $0

At-Grade Crossings

SBR1-5

All SBR 

Improvements

South Boulder Rd @ Via 

Appia $429,983

$1,433,276 total cost, 

$1,003,293 TIP 8.1 1 $429,983 1 $429,983 1 $429,983

AG19

Upgrade 

Beacon

Power Line Trail @ Via 

Appia $20,000

Upgrade beacon and advanced 

warning signage and striping 6.6 1 $20,000 1 $20,000 1 $20,000

AG18

Enhanced 

Crossing 

Markings SH 42 @ Pine St $1,600

Bike connection for Empire Rd 

shoulders, future open space 

trail and sports complex 6.3 1 $1,600 1 $1,600 1 $1,600

AG23

Formalize 

Painted Bump 

Outs City-Wide $100,000

Concrete Curb with Colored 

Conrete or Landscaping Inside 

Median.  Consider Bike 

Passthrough 5.8 1 $100,000 1 $100,000 1 $100,000

AG9

Flashing 

Beacon 

Crosswalk

Sagebrush Way @ Via 

Appia $25,000 5.6 1 $25,000 1 $25,000 1 $25,000

AG3

Neckdowns or 

enhanced 

crossing

Power Line Trail @ 

Tamarisk St $10,000 Coal Creek Elementary 5.1 1 $10,000 1 $10,000 1 $10,000

AG4

Neckdowns or 

enhanced 

crossing

Power Line Trail @ Willow 

Dr $10,000 Coal Creek Elementary 5.1 1 $10,000 1 $10,000 1 $10,000

AG5

Neckdowns or 

enhanced 

crossing

Coyote Run @ Washington 

Ave $25,000

More direct alignment, 

improved curb cuts 4.8 $0 1 $25,000 1 $25,000

AG10

Enhanced 

Crossing 

Markings Coyote Run @ Via Appia $5,000

Trail Detection, Trail advance 

warning sign on hill 4.8 $0 1 $5,000 1 $5,000

AG15

Flashing 

Beacon 

Crosswalk

Bella Vista Dr near Aspen 

Way $25,000 4.2 $0 1 $25,000 1 $25,000

AG13

Enhanced 

Crossing 

Markings Polk Ave @ Madison Ave $400 (E ) 4.1 $0 1 $400 1 $400

AG14

Beacon and 

Enhanced 

Crossing 

Markings Dahlia St @ Ridge Pl $50,000 Add Beacon (E,S) 3.9 $0 1 $50,000 1 $50,000

AG11

Enhanced 

Crossing

Power Line Trail @ Polk 

Ave $10,000 Fireside Elementary School 3.3 $0 1 $10,000 1 $10,000

AG12

Improve 

signage/stripin

g Polk Ave @ W Dahlia Ct $1,000 Fireside Elementary School 3.3 $0 1 $1,000 1 $1,000

AG1

Shortened 

Crossing 

Distance Willow Dr @ Kennedy Ave $20,000 Coal Creek Elementary (E and S) 3.1 $0 1 $20,000 1 $20,000

AG17

Shortened 

Crossing 

Distance

Hutchinson St @ Jefferson 

Ave $1,000

Louisville Elementary School, 

additional markings (N, S) 3.1 $0 1 $1,000 1 $1,000

AG2

Shortened 

Crossing 

Distance Alder St @ Kennedy Ave $10,000 Coal Creek Elementary (S) 2.6 $0 1 $10,000 1 $10,000

AG20

Raised Crossing 

with Refuge Main St @ Louisville MS $20,000 1 $20,000 1 $20,000 1 $20,000

AG21 All-way Stop Main St @ Spruce St $1,000 1 $1,000 1 $1,000 1 $1,000

AG22 All-way Stop Main St @ Walnut St $1,000 1 $1,000 1 $1,000 1 $1,000

AG24

Beacon and 

Connection to 

Coal Creek Power Line and Dillon $535,000 $0 $0 $0

Corridor Projects

CP1

Roadway 

Improvement SH 42 Conceptual Design $75,000 

$500,000 total cost, $350,000 

TIP and $75,000 Lafayette 

contribution 8.2 1 $75,000 1 $75,000 1 $75,000

CP3

Roadway 

Improvement Dillon Road  $1,000,000 

88th to 104th bike and 

applicable ada paint/signage.  

For EB and WB queue lanes 

around BNSF widen to increase 

capacity . Widen Dillion WB at 

96th on the north side to 

provide extra queue length. 

additional pavement markings 

and signing be installed to 

strengthen awareness of 

cyclists. 8.0 1 $1,000,000 1 $1,000,000 1 $1,000,000

CP2

Roadway 

Improvement SH 42 Widening $25,000,000 

Rebuild Empire to South Boulder 

Road 7.0 $0 0.3 $7,500,000 0.3 $7,500,000

CP6

South Boulder 

Rd Study SBR Corridor $100,000 5.5 $0 1 $100,000 1 $100,000

CP5

Roadway 

Improvement

Campus Drive Extension 

and Widen 88th $9,400,000 

Includes 1 new signal, may be 

developer funded 5.4 $0 $0 $0

CP4

Roadway 

Improvement Via Appia Way $253,440 

Reduce lane widths and extend 

bike lanes, take out right turn 

lanes (costs in downtown 

connector), extend refuges 5.3 1 $253,440 1 $253,440 1 $253,440

CP7 CTC Connector Arthur to 96th  $  2,000,000 4.6 $0 $0 $0

Captial, Partner and Grant 

Funding

Captial, Partner and Grant 

Funding

Captial, Partner,Grant Funding and 

Additional Tax Revenue
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Downtown Connector

DC11

Reconfigure 

Intersection Via Appia @ Pine St $100,000 1 $100,000 1 $100,000 1 $100,000

DC1

Shortened 

Crossing 

Distance Via Appia @ Tyler Ave $40,000 1 $40,000 1 $40,000 1 $40,000

DC10

Sign 

Improvments Spruce St @ Main St $1,000 Four-way stop 1 $1,000 1 $1,000 1 $1,000

DC14 Urban Trail Tyler Ave $325,000 1 $325,000 1 $325,000 1 $325,000

DC15 Urban Trail Pine St $1,360,000 1 $1,360,000 1 $1,360,000 1 $1,360,000

DC13 Urban Trail Via Appia Way $600,000 1 $600,000 1 $600,000 1 $600,000

DC2

Shortened 

Crossing 

Distance Pine St @ Polk Ave $40,000 1 $40,000 1 $40,000 1 $40,000

DC4

Shortened 

Crossing 

Distance Pine St @ Hoover Ave $40,000 1 $40,000 1 $40,000 1 $40,000

DC9

Enhanced 

Crossing 

Markings South St @ Jefferson Ave $1,600 Re-orient stop signs 1 $1,600 1 $1,600 1 $1,600

DC12

Reconfigure 

Intersection South St @ Main St $100,000

Extra space for bike parking, 

transit amenities 1 $100,000 1 $100,000 1 $100,000

DC3

Shortened 

Crossing 

Distance Pine St @ Tyler Ave $40,000 1 $40,000 1 $40,000 1 $40,000

DC17 Urban Trail South St $51,000 1 $51,000 1 $51,000 1 $51,000

DC8

Enhanced 

Crossing 

Markings Lincoln Ave @ South St $1,600 1 $1,600 1 $1,600 1 $1,600

DC7

Enhanced 

Crossing 

Markings Pine St @ Lincoln Ave $1,600 1 $1,600 1 $1,600 1 $1,600

DC5

Enhanced 

Crossing 

Markings Pine St @ McKinney Ave $25,000 1 $25,000 1 $25,000 1 $25,000

DC6

Enhanced 

Crossing 

Markings Pine St @ Garfield Ave $25,000 1 $25,000 1 $25,000 1 $25,000

Bike Network Improvements

BK2

Bike Shoulder 

Improvements Empire Rd $201,600 7.6 1 $201,600 1 $201,600 1 $201,600

BK3 Bike Route W Dyer Rd $5,240 6.8 1 $5,240 1 $5,240 1 $5,240

BK6 Bike Route

Garfield/Lincoln & 

Centennial Dr $12,960 6.4 1 $12,960 1 $12,960 1 $12,960

BK17 Fun Route Fireside-Rec Center $150,000 6.3 1 $150,000 1 $150,000 1 $150,000

BK1 Bike Lane Bella Vista $33,000 Missing segment 5.4 1 $33,000 1 $33,000 1 $33,000

BK8 Bike Route Spruce St $8,320 Change Stop Sign Orientation 5.4 1 $8,320 1 $8,320 1 $8,320

BK16 Bike Route Polk Ave $10,200 5.1 1 $10,200 1 1

BK10 Bike Route Front St $8,300 5.1 1 $8,300 1 $8,300 1 $8,300

BK9 Bike Route Jefferson Ave $8,000 5.0 1 $8,000 1 $8,000 1 $8,000

BK15 Bike Route Hoover Ave $10,120 5.0 1 $10,120 1 $10,120 1 $10,120

BK18 Bike Route Centennial North of SBR $5,680 5.0 1 $5,680 1 $5,680 1 $5,680

BK4 Bike Route Washington Ave $12,360 4.9 $12,360 1 $12,360 1 $12,360

BK5 Bike Route Tyler Ave $3,240 4.9 $3,240 1 $3,240 1 $3,240

BK7 Bike Route McKinley Ave $640 4.8 $640 1 $640 1 $640

BK13 Bike Route Helca Dr $2,600 4.8 $2,600 1 $2,600 1 $2,600

BK12 Bike Route DELO to Community Park $11,720 4.7 $11,720 1 $11,720 1 $11,720
BK14 Bike Route Rex/West St $5,320 4.7 $5,320 1 $5,320 1 $5,320

Sidewalk Improvements

SW5

Sidewalk 

Improvement Pine St at Rail $7,600 New sidewalk both sides 9.0 1 $7,600 1 $7,600 1 $7,600

SW6

Sidewalk 

Improvement Griffith St @ Rail $14,600 

New sidewalk, rail crossing, 

south side 8.8 1 $14,600 1 $14,600 1 $14,600

SW2

Sidewalk 

Improvement

Via Appia near 

Cottonwood Park $36,000 

Alternatve: Build bridge to 

sidewalk within park 8.1 1 $36,000 1 $36,000 1 $36,000

SW1

Sidewalk 

Improvement

South Boulder Rd 

[Garfield,Jefferson] $81,000 

Widen sidewalk to 10', where 

possible; coordinate w 

underpass construction 7.8 1 $81,000 1 $81,000 1 $81,000

SW7

Sidewalk 

Improvement

Spruce to Miners Field to 

Lee W of SH42 $64,000 

New wide sidewalk to provide 

ped and bike accesss - Expand 

through Miners Field 7.7 1 $64,000 1 $64,000 1 $64,000

SW8

Sidewalk 

Improvement

East North of Clementine 

Sub to Pine $96,000 

Upgrade Sidewalk to Pine - 

either East or West Side 6.4 1 $96,000 1 $96,000 1 $96,000

Multi-Use Paths

MU1

Off-Street 

Shared Path SH 42 to CTC $780,000 7.8 1 $780,000 1 $780,000 1 $780,000

MU9

Off-Street 

Shared Path 88th to US 36 $60,000 7.7 1 $60,000 1 $60,000 1 $60,000

MU13

Off-Street 

Shared Path US36 to Dyer Connection $10,000 7.6 1 $10,000 1 $10,000 1 $10,000

MU17

Off-Street 

Gravel Trail 104th regional connection $158,334 

$950,000 total cost, $158,333 

Boulder County, $158,333 

Lafayett and $475,000 TIP 7.4 1 $158,334 1 $158,334 1 $158,334

MU4

Off-Street 

Shared Path Lock St to Community Park $20,000 New 10' trail with rail crossing 7.4 1 $20,000 1 $20,000 1 $20,000

MU5

Off-Street 

Shared Path Griffith St $56,000 7.2 1 $56,000 1 $56,000 1 $56,000

MU8

Off-Street 

Shared Path

St Andrews to 88th 

Underpass $120,000 6.8 1 $120,000 1 $120,000 1 $120,000

MU16

Off-Street 

Shared Path

St. Andrews (Coal Creek 

Bypass) to Dillon $92,400 6.2 1 $92,400 1 $92,400 1 $92,400

MU2

Off-Street 

Shared Path

SH42 N of South Boulder 

Rd $100,800 6.1 1 $100,800 1 $100,800 1 $100,800

MU20

Off Street 

Shared US36 to St. Andrews $280,000 6.1 1 $280,000 1 $280,000 1 $280,000

MU19

Off-Street 

Gravel Trail

Dillon to Coal Creek East of 

96th $500,000 5.9 1 $500,000 1 $500,000 1 $500,000

MU11

Off-Street 

Shared Path Arboretum Trail $80,000 5.7 1 $80,000 1 $80,000 1 $80,000

MU6

Off-Street 

Shared Path LMS Connection $360,000 5.1 $0 1 $360,000 1 $360,000

MU14

Off-Street 

Shared Path McCaslin Blvd $609,600 5.0 $0 $0 1 $609,600

MU3

Off-Street 

Shared Path

N of South Boulder Rd E of 

SH42 $276,000 4.9 $0 $0 $0

MU7

Off-Street 

Shared Path Warembourg N/S Trail $145,000 4.9 $0 $0 $0

MU10

Off-Street 

Shared Path McKinley Park $60,000 4.6 $0 $0 $0

MU12

Off-Street 

Shared Path

Powerline to Mining 

connection $30,000 4.0 $0 $0 $0

MU15 Off-Street Shared PathWashington Ave 104000.0

Widen sidewalk to be mixed-use 

trail, not add new trail 3.6 $0 $0 $0

Transit

TR6

Bus Stop 

Upgrades

Shelter, Bike Racks, Trash 

Cans, Benches ADA 

Upgrades $300,000 6.7 1 $300,000 1 $300,000 1 $300,000

TR1

Circulator Plan 

and Pilot 

Project CTC and/or McCaslin $250,000 6.4 1 $250,000 1 $250,000 1 $250,000

TR3

Access 

Improvements 

to McCaslin 

Park and Ride

Multimodal Connections, 

Improve Bus Route for 

Possible Circulator $200,000 5.8 $0 1 $200,000 1 $200,000

TR2 Ecopass

Neighborhood or Business 

Incentives or for City 

Employees $20,000 5.1 $0 1 $20,000 1 $20,000

TR4

NW Rail Peak 

Hour Service $1,000,000 5.0 $0 $0 $0

TR5

NW Rail Station 

Area Planning Downtown and CTC $50,000 4.9 $0 $0 $0
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CITY COUNCIL COMMUNICATION 

 

CITY COUNCIL COMMUNICATION 
AGENDA ITEM 3 

SUBJECT: DISCUSSION/DIRECTION – BNSF/STEEL RANCH RAILROAD 
UNDERPASS UPDATE 

 
DATE:  MAY 28, 2019 
 
PRESENTED BY: KURT KOWAR, PUBLIC WORKS DIRECTOR 
 
 
SUMMARY: 
The City recently completed 100% design on the underpass located along the BNSF 
corridor at Bullhead Gulch. The project now requires the City to meet additional BNSF 
standards, there are newly identified utility impacts and inflation costs, all outlined in 
greater detail below. The original project cost estimate at 30% design was 
$2,123,244.94, with the additional requirements the revised project cost is 
$4,310,244.94.  
 

 Meet New 2018 AREMA Standards (Design) -  $110,000 

 BNSF Drainage Separation - $687,000 

 Meet New 2018 AREMA Standards (Construction) - $140,000 

 Bridge Cost increase - $250,000 

 Level 3 fiber line lowering - $500,000 

 BNSF Risk - $500,000 
 
FISCAL IMPACT: 
The City’s share of the project has increased to $3,560,244.94.  The City has budgeted 
$1,283,500 in 2019 for project construction. Additional funds may be available through 
Urban Drainage, but not until a future funding cycle, which would delay the project. 
Moving forward with the project would require a significant budget adjustment of over 
$2, 000,000.  
 
PROGRAM/SUB-PROGRAM IMPACT: 
The proposed project supports the goal of safe traveling conditions for pedestrians. The 
recommended contract also supports the New Trails and Trails subprogram goal of 
constructing the highest priority new trails and trail connections to enhance the trail 
system.  
 
RECOMMENDATION: 
Staff would like to discuss the future of the project with City Council in light of the 
escalated project costs, and whether there is a desire to pursue a budget amendment to 
address the increased cost of this project.  City Council could also consider other 
options such as possible reroutes which staff will outline at a conceptual level on 
Tuesday evening.  This project will also be discussed as part of the 1st agenda item and 
in light of the TMP priorities.   
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CITY COUNCIL COMMUNICATION 

SUBJECT: BNSF RAILROAD UNDERPASS UPDATE 
 

DATE: MAY 28, 2019 PAGE 2 OF 2 
 

 
ATTACHMENT(S): 
None 
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CITY COUNCIL COMMUNICATION 

 

CITY COUNCIL COMMUNICATION 
AGENDA ITEM 4 

SUBJECT: DISCUSSION/DIRECTION – BID FOR THE POWERLINE 
PEDESTRIAN HYBRID BEACON PROJECT AND A CONTRACT 
AMENDMENT BETWEEN THE CITY OF LOUISVILLE AND 
SUSTAINABLE TRAFFIC SOLUTIONS FOR THE POWERLINE 
PEDESTRIAN HYBRID BEACON PROJECT continued from 
5/21/19 

  
DATE:  MAY 28, 2019 
 
PRESENTED BY: KURT KOWAR, PUBLIC WORKS DEPARTMENT 
 
SUMMARY: 
 
5/28/19 City Council Update with Additional Options for Consideration  
City Council continued this item to the May 28 meeting to allow for the Transportation 
Master Plan discussion to occur to provide additional context for this decision. Based on 
that discussion staff believes there are options Council could consider related to this 
project and trail connection upgrades in general. 
  
Possible Options 
  

1. Approve the HAWK Crossing at Powerline Trail and Dillon Road as proposed. 
This request would be followed with a budget amendment in the amount of 
$197,340.49 to cover the increase in costs and still allow staff to move forward 
with other planned trail connection improvements at the Coyote Run Open 
Space. 

2. Approve HAWK crossing with available funds but provide direction to staff to 
remove budget amendment of $197,340.49 and postpone Coyote Run Open 
Space trail connection improvements. 

3. Deny HAWK Crossing and direct staff to use available funds for the Coyote Run 
Open Space trail connection improvements. 

4. Deny HAWK Crossing and direct staff to suspend trail connection upgrades until 
the completion of the Transportation Master Plan. 
 

 
Original 5/21/19 City Council Information 
Staff advertised the Powerline Trail Pedestrian Hybrid Beacon construction project in 
April. Bids received are as follows: 
 

 Base Bid 

Mountain Constructors $393,436.49 

Goodland Construction $422,440.66 

Edge Contracting $647,265.00 
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CITY COUNCIL COMMUNICATION 

SUBJECT: POWERLINE TRAIL PEDESTRIAN HYBRID BEACON PROJECT 
 

DATE: MAY 28, 2019 PAGE 2 OF 4 
 

 
The Public Works Department recommends approval of a contract with Mountain 
Constructors, Inc. per their low bid of $393,436.49. In addition, Staff is requesting 
approval of 10% contingency funds in the amount of $39,400.   
 
The Trail Connections accounts are to fund both the Powerline Pedestrian Hybrid 
Beacon Project and the Coyote Run Open Space Trail and Sidewalk Project. 
 
The original budget for the Powerline Pedestrian Hybrid Beacon Project envisioned the 
installation of a HAWK Signal across Dillon Road to connect to the sidewalk on the 
south side of the street.  As design proceeded additional scope that increased the 
project costs included grading and additional concrete on the north side of the crossing 
to handle elevation differences and extending the connection across the drainage ditch 
and open space area to connect with Coal Creek Trail.  These costs resulted in the 
proposed base bid that exceeds available budget by $197,340. 
 
The City’s upcoming Transportation Master Plan (TMP) identifies Powerline Trail has a 
high priority North/South corridor for pedestrians and bicyclists.  Completing this 
crossing and connection to Coal Creek Trail achieves a high priority project in the TMP. 
 
FISCAL IMPACT: 
Staff will be requesting a budget amendment for account number 201528-660093 in the 
amount of $197,340.49 to cover costs of the Coyote Run Open Space Trail and 
Sidewalk Project (Coyote Run) that is programed to be constructed out of this budget in 
the fall of this year. 
 
 

Project Budget Account Amount 

2018 Carryover Trail Connections 201523-660093 $75,310.00 

2018 Carryover Trail Connections 201528-660093 $496,700.00 

Total Funding  $572,010.00 

   

Powerline Pedestrian Hybrid Beacon Project Expenditures (This Council 
Communication) 

2018 Consultant Contract and Contingency   $66,726.00 

Xcel Energy Agreement (Power and Lighting)  $11,000.00 

2019 Construction Contract  $393,436.49 
2019 Construction Contract Contingency  $39,400.00 
2019 Consultant Addendum  $24,291.00 

Subtotal  $534,853.49 
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CITY COUNCIL COMMUNICATION 

SUBJECT: POWERLINE TRAIL PEDESTRIAN HYBRID BEACON PROJECT 
 

DATE: MAY 28, 2019 PAGE 3 OF 4 
 

 

Coyote Run Open Space Trail & Sidewalk Project (Future Council Communication) 

2018 Consultant Contract and Contingency  $24,130.00 

2019 Construction Contract and Contingency 
(Estimate) 

 $210,367.00 

Subtotal  234,497.00 

   

Total Expenditures (Estimate)  $769,350.49 

   

Total Overbudget  ($197,340.49) 

   

 
CONSULTANT ADDENDUM ($24,291.00): 
Additional design work that was not in the original design scope includes: a complete 
subsurface utility investigation per the Subsurface Utility Law which went into effect in 
2018 and a more extensive drainage analysis for the trail crossing of the ditch on the 
south side of Dillon Road. The requested funds will also cover Construction 
Management services including certification of the drainage structure.  
 
SCHEDULE: 
Construction will begin in June .The contract time is 180 calendar days with substantial 
completion anticipated in December of 2019.   
 
PROGRAM/SUB-PROGRAM IMPACT: 
The recommended contract supports the goal of safe traveling conditions for 
pedestrians and motorists. The recommended contract also supports the New Trails 
and Trails subprogram goal of constructing the highest priority new trails and trail 
connections to enhance the trail system.  
 
RECOMMENDATION:  
5/28/19 Updated Recommendation with Additional Options for Consideration  
Staff continues to recommend the award for the Powerline Trail Pedestrian Hybrid 
Beacon Project based on its prioritization in the TMP. Should City Council like to move 
forward with any of the additional options presented above, further discussion/direction 
is requested.     
 
Original 5/21/19 Recommendation 
Staff recommends City Council award the Powerline Trail Pedestrian Hybrid Beacon 
Project to Mountain Constructors per their bid of $393,436.49, authorize staff to execute 
change orders up to $39,400 as a 10% project contingency, and authorize the Mayor, 
City Manager, Public Works Director and City Clerk to sign and execute contract 
documents on behalf of the City. 
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CITY COUNCIL COMMUNICATION 

SUBJECT: POWERLINE TRAIL PEDESTRIAN HYBRID BEACON PROJECT 
 

DATE: MAY 28, 2019 PAGE 4 OF 4 
 

Staff recommends City Council approve the contract amendment with Sustainable 
Traffic Solutions for $24,291 for additional design and construction management 
services. 
 
ATTACHMENT(S): 

1. Powerline Pedestrian Hybrid Beacon Project Plan Sheet 
2. Contractor Agreement 
3. Consultant Amendment 
4. Link to March 20, 2018 Council Item Approving Design Contract for Beacon 
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Know what's

R

EUGENE LYNNE
2440 S. CHASE LANE,  LAKEWOOD, CO 80227
720-771-8149 - ahildebrand@eugenelynne.com

Public Works Engineering
749 Main Street
Louisville, CO  80027

ABBREVIATIONS

CFS = CUBIC FEET PER SECOND

(e) = EXISTING (MATCH)

E = EASTING

FG = FINISHED GRADE

FL = FLOW LINE

INV = INVERT

LF = LINEAR FOOT

N = NORTHING

Q100 = 100 YEAR FLOW

QCAP = FLOW CAPACITY

RCBC = REINFORCED CONCRETE BOX CULVERT

STA = STATION

HP = HIGH POINT

EOC = EDGE OF CONCRETE

C   = CENTERLINEL

GRADING AND
DRAINAGE DESIGN

LEGEND

6" CONCRETE WALK

DETECTABLE WARNING STRIP (DWS)

PROPOSED CONTOUR

AREA OF DISTURBANCE:
0.20 ACRES

LIMIT OF DISTURBANCE

SEDIMENTCONTROL LOG

NOTES:
1. SEE SHEET 6 FOR GENERAL CONSTRUCTION NOTES.
2. GEOTECHNICAL RECOMMENDATIONS PER KUMAR AND

ASSOCIATES STUDY REVISED 9/19/18.
3. LANDSCAPING SOUTH OF DILLON ROAD TO BE NATIVE

SEED PER SEED MIX (THIS SHEET) MANICURED
LANDSCAPING IN MEDIAN AND NORTH OF DILLON
ROAD TO BE REPLACED IN KIND AND IRRIGATION
ADJUSTED AS REQUIRED.

4. CONTROL AT CURB IS AT FLOWLINE.
5. CATCH SLOPES TO MAINTAIN 3:1 MAX. SLOPE.

2.0 PLS # SIDE OATS GRAMA, VAUGHN
3.3 PLS # BUFFALOGRASS, CODY
1.0 PLS # SANDBERG BLUEGRASS, CANBAR
0.7 PLS # PRAIRIE JUNEGRASS
3.3 PLS # BLUEGRAMA, NATIVE

% OR PLS #/AC DESCRIPTION

NATIVE SEED MIX

SCL

MANICURED LAWN

NATIVE SEEDING

TYPE VL RIPRAP (D50=6")

3

SIGNAL POLE LOCATIONS

DETAILS (SEE SHEETS 8 & 9)
CITY OF LOUISVILLE:

58 CURB & GUTTER
61 RAMP DRIVE AT ATTACHED WALK
64-66 DETECTABLE WARNING DETAIL
70 HANDICAP CURB RAMP 3
72 BIKE PATH DESIGN

GENERAL: PEDESTRIAN HANDRAIL
ADA RAMP

CDOT:
M-601-20 WINGWALLS FOR BOX CULVERT 

(ATTACHMENT)

1"=30'

3
4" PEA GRAVEL

3/22/19
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AGREEMENT 

 

 
THIS AGREEMENT is made and entered into this 21st day of May in the year 2019 by and between: 
 
 CITY OF LOUISVILLE, COLORADO 
 (hereinafter called OWNER) 
 
 and 
 
 MOUNTAIN CONSTRUCTORS, INC. 
 (hereinafter called CONTRACTOR) 
 
OWNES and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as 
follows. 
 
ARTICLE 1.  WORK 
 
CONTRACTOR shall complete all Work as specified or indicated in the Contract Documents.  The 
Work is generally described as follows: 
 
PROJECT: POWERLINE TRAIL PEDESTRIAN HYBRID BEACON 
PROJECT NUMBER:  201923-660093 
 
ARTICLE 2.  CONTRACT TIMES 
 
2.1 The CONTRACTOR shall substantially complete all work by ___________ and within 180 

Contract Days after the date when the Contract Time commences to run.  The Work shall be 
completed and ready for final payment in accordance with paragraph 14.13 of the General 
Conditions within 200 Contract Days after the date when the Contract Times commence to 
run.  The Contract Times shall commence to run on the day indicated in the Notice to Proceed. 

 
2.2 LIQUIDATED DAMAGES.  The OWNER and the CONTRACTOR agree and recognize that 

time is of the essence in this contract and that the OWNER will suffer financial loss if the Work 
is not substantially complete by the date specified in paragraph 2.1 above, plus any extensions 
thereof allowed in accordance with the Article 12 of the General Conditions.  OWNER and 
CONTRACTOR also agree that such damages are uncertain in amount and difficult to 
measure accurately.  Accordingly, the OWNER and CONTRACTOR agree that as liquidated 
damages, and not as a penalty, for delay in performance the CONTRACTOR shall pay the 
OWNER ONE THOUSAND DOLLARS ($1,000) for each and every Contract Day and portion 
thereof that expires after the time specified above for substantial completion of the Work until 
the same is finally complete and ready for final payment.  The liquidated damages herein 
specified shall only apply to the CONTRACTOR’s delay in performance, and shall not include 
litigation or attorneys’ fees incurred by the OWNER, or other incidental or consequential 
damages suffered by the OWNER due to the CONTRACTOR’s performance.  If the OWNER 
charges liquidated damages to the CONTRACTOR, this shall not preclude the OWNER from 
commencing an action against the CONTRACTOR for other actual harm resulting from the 
CONTRACTOR’s performance, which is not due to the CONTRACTOR’s delay in 
performance. 
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ARTICLE 3.  CONTRACT PRICE 
 
3.1 The OWNER shall pay in current funds, and the CONTRACTOR agrees to accept in full 

payment for performance of the Work, subject to additions and deductions from extra and/or 
omitted work and determinations of actual quantities as provided in the Contract Documents, 
the Contract Price of three hundred ninety three thousand four hundred thirty six dollars and 
forty nine cents ($393,436.49) as set forth in the Bid Form of the CONTRACTOR dated May 2, 
2019. 

 
As provided in paragraph 11.9 of the General Conditions estimated quantities are not 
guaranteed, and determinations of actual quantities and classification are to be made by 
ENGINEER as provided in paragraph 9.10 of the General Conditions.  Unit prices have been 
computed as provided in paragraph 11.9 of the General Conditions. 

 
 
ARTICLE 4.  PAYMENT PROCEDURES 
 
CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions.  Applications for Payment will be processed by OWNER as provided in the General 
Conditions. 
 
4.1 PROGRESS PAYMENTS.  OWNER shall make progress payments on the basis of 

CONTRACTOR's Applications for Payment as recommended by ENGINEER, on or about the 
third Wednesday of each month during construction as provided below.  All progress payments 
will be on the basis of the progress of the Unit Price Work based on the number of units 
completed as provided in the General Conditions. 

 
4.1.1.1 Prior to final completion and acceptance, progress payments will be made in the amount 

equal to 95 percent of the calculated value of completed Work, and/or 95 percent of 
materials and equipment not incorporated in the Work (but delivered, suitably stored and 
accompanied by documentation satisfactory to OWNER as provided in 14.2 of the 
General Conditions), but in each case, less the aggregate of payments previously made 
and such less amounts as ENGINEER shall determine, or OWNER may withhold, in 
accordance with paragraph 14.7 of the General Conditions.   

 
If OWNER finds that satisfactory progress is being made in any phase of the Work, it may, 
in its discretion and upon written request by the CONTRACTOR, authorize final payment 
from the withheld percentage to the CONTRACTOR or subcontractors who have 
completed their work in a manner finally acceptable to the OWNER. Before any such 
payment may be made, the OWNER must, in an exercise of its discretion, determine that 
satisfactory and substantial reasons exist for the payment and there must be provided to 
the OWNER written approval from any surety furnishing bonds for the Work.   
 

 
Nothing contained in this provision shall preclude the OWNER and CONTRACTOR from 
making other arrangements consistent with C.R.S. 24-91-105 prior to contract award.  

 
4.2 FINAL PAYMENT.  Upon final completion and acceptance of the Work in accordance with 

paragraph 14.13 of the General Conditions, OWNER shall pay the remainder of the Contract 
Price as provided in said paragraph 14.13 of the General Conditions. 

 
ARTICLE 5.  CONTRACTOR'S REPRESENTATIONS 
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In order to induce OWNER to enter into this Agreement CONTRACTOR makes the following 
representations: 
 
5.1 CONTRACTOR has examined and carefully studied the Contract Documents, (including the 

Addenda listed in paragraph 6.10) and the other related data identified in the Bidding 
Documents including "technical".  

 
5.2 CONTRACTOR has inspected the site and become familiar with and is satisfied as to the 

general, local and site conditions that may affect cost, progress, performance or furnishing of 
the Work. 

 
5.3 CONTRACTOR is familiar with and is satisfied as to all federal, state and local Laws and 

Regulations that may affect cost, progress and furnishing of the Work. 
 
5.4 CONTRACTOR has carefully studied all reports of exploration and tests of subsurface 

conditions at or contiguous to the site and all drawings of physical conditions relating to surface 
or subsurface structures at or contiguous to the site (Except Underground facilities) which have 
been identified in the General Conditions as provided in paragraph 4.2.1 of the General 
Conditions.  CONTRACTOR accepts the determination set forth in paragraph 4.2 of the 
General Conditions.  CONTRACTOR acknowledges that such reports and drawings are not 
Contract Documents and may not be complete for CONTRACTOR's purposes.  
CONTRACTOR acknowledges that OWNER and ENGINEER do not assume responsibility for 
the accuracy or completeness of information and data shown or indicated in the Contract 
Documents with respect to such reports, drawings or to Underground Facilities at or contiguous 
to the site.  CONTRACTOR has conducted, obtained and carefully studied (or assume 
responsibility for having done so) all necessary examinations, investigations, explorations, 
tests, studies, and data concerning conditions (surface, subsurface and Underground Facilities) 
at or contiguous to the site or otherwise which may affect cost, progress, performance or 
furnishing of the Work or which relate to any aspect of the means, methods, techniques, 
sequences and procedures of construction to be employed by CONTRACTOR and safety 
precautions and programs incident thereto.  CONTRACTOR does not consider that any 
additional examinations, investigations, explorations, tests, studies or data are necessary for 
the performance and furnishing of the Work at the Contract Price, within the Contract Times 
and in accordance with the other terms and conditions of the Contract Documents. 

 
5.5 CONTRACTOR has reviewed and checked all information and data shown or indicated on the 

Contract Documents with respect to existing Underground Facilities at or contiguous to the site 
and assumes responsibility for the accurate location of said Underground Facilities.  No 
additional examinations, investigations, explorations, tests, reports, studies or similar 
information or data in respect of said Underground Facilities are or will be required by 
CONTRACTOR in order to perform and furnish the Work at the Contract Price, within the 
Contract Time and in accordance with the other terms and conditions of the Contract 
Documents, including specifically the provisions of paragraph 4.3 of the General Conditions. 

 
5.6 CONTRACTOR is aware of the general nature of work to be performed by OWNER and others 

at the site that relates to the Work as indicated in the Contract Documents.  
 
5.7 CONTRACTOR has correlated the information known to CONTRACTOR, information and 

observations obtained from visits to the site, reports and drawings identified in the Contract 
Documents and all additional examinations, investigations, explorations, tests studies and data 
with the Contract Documents.  

 
5.8 CONTRACTOR has given ENGINEER written notice of all conflicts, errors, ambiguities or 

discrepancies that CONTRACTOR has discovered in the Contract Documents and the written 
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resolution thereof by ENGINEER is acceptable to CONTRACTOR, and the Contract 
Documents are generally sufficient to indicate and convey understanding of all terms and 
conditions for performance and furnishing the Work.   

 
 
ARTICLE 6.  CONTRACT DOCUMENTS 
 
The Contract Documents, which constitute the entire agreement between OWNER and 
CONTRACTOR concerning the Work, are all written documents, which define the Work and the 
obligations of the Contractor in performing the Work and the OWNER in providing compensation for 
the Work.  The Contract Documents include the following: 
 
6.1 Invitation to Bid. 
 
6.2 Instruction to Bidders. 
 
6.3 Bid Form. 
 
6.4 This Agreement. 
 
6.5 General Conditions. 
 
6.6 Supplementary Conditions. 
 
6.7 General Requirements. 
 
6.8 Technical Specifications. 
 
  

6.9  Drawings with each sheet bearing the title: PROJECT: POWERLINE TRAIL PEDESTRIAN 
HYBRID BEACON 

 
6.10 Change Orders, Addenda and other documents which may be required or specified including: 
 

6.10.1 Addenda No.   0   to  1    exclusive 
6.10.2 Documentation submitted by CONTRACTOR prior to Notice of Award. 
6.10.3 Schedule of Subcontractors   
6.10.4 Anti-Collusion Affidavit 
6.10.5  Certification of EEO Compliance 
6.10.6 Notice of Award 
6.10.7 Performance Bond 
6.10.8 Labor and Material Payment Bond 
6.10.9 Certificates of Insurance 
6.10.10 Notice to Proceed 
6.10.11 Contractor’s Proposal Request 
6.10.12 Contractor’s Overtime Request 
6.10.13 Field Order 
6.10.14 Work Change Directive 
6.10.15 Change Order 
6.10.16 Application for Payment 
6.10.17 Certificate of Substantial Completion 
6.10.18 Claim Release      
6.10.19 Final Inspection Report 
6.10.20 Certificate of Final Completion 
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6.10.21 Guarantee Period Inspection Report 
 
6.11 The following which may be delivered or issued after the Effective Date of the Agreement and 

are attached hereto:  All Written Amendments and other documents amending, modifying, or 
supplementing the Contract Documents pursuant to paragraphs 3.5 and 3.6 of the General 
Conditions. 

 
6.12 In the event of conflict between the above documents, the prevailing document shall be as 

follows: 
 

1. Permits from other agencies as may be required. 
 
2. Special Provisions and Detail Drawings.  
 
3. Technical Specifications and Drawings.  Drawings and Technical Specifications are 

intended to be complementary.  Anything shown or called for in one and omitted in another 
is binding as if called for or shown by both.   

 
4. Supplementary Conditions. 

 
5. General Conditions. 
 
6. City of Louisville Design and Construction Standards. 

 
7. Reference Specifications. 

 
 
In case of conflict between prevailing references above, the one having the more stringent 
requirements shall govern.  
 
There are no Contract Documents other than those listed above in this Article 6.  The Contract 
Documents may only be amended, modified or supplemented as provided in paragraphs 3.5 and 3.6 
of the General Conditions. 
 
ARTICLE 7.  MISCELLANEOUS 
 
7.1 Terms used in this Agreement, which are defined in Article 1 of the General Conditions, shall 

have the meanings indicated in the General Conditions. 
 
7.2 No assignment by a party hereto of any rights under or interests in the Contract Documents will 

be binding on another party hereto without the written consent of the party sought to be bound; 
and specifically but without limitation, moneys that may become due and moneys that are due 
may not be assigned without such consent (except to the extent that the effect of this restriction 
may be limited by law), and unless specifically stated to the contrary in any written consent to 
an assignment no assignment will release or discharge that assignor from any duty or 
responsibility under the Contract Documents. 

 
7.3 OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal 

representatives to the other party hereto, its partners, successors, assigns and legal 
representatives in respect to all covenants, agreements and obligations contained in the 
Contract Documents. 
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ARTICLE 8.  OTHER PROVISIONS 
 
IN WITNESS WHEREOF, OWNER and CONTRACTOR have signed this Agreement in duplicate.  
One counterpart each has been delivered to OWNER and CONTRACTOR.  All portions of the Contract 
Documents have been signed, initialed or identified by OWNER and CONTRACTOR. 
 
This Agreement will be effective on May 21, 2019. 
 

 
 
OWNER: CITY OF LOUISVILLE, CONTRACTOR:  _________________________ 
 COLORADO 
 
By:   _____________________________  By:  ____________________________________ 
  Robert P. Muckle, Mayor 
 
 
 

(CORPORATE SEAL)   (CORPORATE SEAL)                        
 
 
 
Attest:  ___________________________  Attest: 
  ___________________________  
  Meredyth Muth, City Clerk 
 
 
Address for giving notices:    Address for giving notices: 
 
749 Main Street  ______________________________________  
Louisville, Colorado 
80027  ______________________________________  
 
Attention:  City Engineer  ______________________________________  
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 EXHIBIT C 

  

 Addendum No.  3 to Service Agreement 

 

 

This Addendum to that certain Services Agreement dated March 20, 2018  is made effective 

as of  May 21, 2019, by and between the undersigned parties.  The Addendum immediately 

preceding this Addendum was dated  November 9, 2018. 

 

1. Services to be provided: Additional Construction Management Services 

 

2. Fees: $24,291.00 (See Attached) 

 

3. Schedule: Thru December 31, 2019. 

 

 

CITY OF LOUISVILLE     

749 Main Street 

Louisville, CO 80027 

 

 

By:                                                      

Heather Balser, City Manager 

 

Attest:                                             

Meredyth Muth, City Clerk 

 

 

 

Company: Sustainable Traffic Solutions, Inc. 

 

Address: 823 West 124th Drive 

 

  Westminster, CO 80234 

 

 

By:                                                              

 

 

Attest:                                              
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May 3, 2019 

Ms. Joliette Woodson, PE 

Engineer III 

City of Louisville 

749 Main Street 

Louisville, CO  80027 

RE:  Construction Administration for the Dillon Road Pedestrian Hybrid Beacon 

City Project No.  201523 / 201528-660093 

Dear Joliette, 

Based on your request, STS is providing this proposal for the construction phase of the Dillon 

Road Pedestrian Hybrid Beacon project. 

Scope of Services 

1. Attend the Prebid Meeting.  STS will attend the prebid meeting that will be arranged by 

the City.  Meeting minutes will be prepared and distributed following the meeting. 

2. Respond to Questions from Contractors.  STS will respond to questions posed by 

contractors prior to the bid. 

3. Review Bids.  STS will review the bids and provide a recommendation of award to the 

City. 

4. Attend the Preconstruction Meeting.  STS will attend the preconstruction meeting that 

will be arranged by the City.  Meeting minutes will be prepared and distributed following 

the meeting. 

5. Review Contractor’s Submittals.  STS will review the submittals for conformance with 

the plans and specifications. 

6. Meetings with the Contractor.  STS will meet with the contractor on-site on an average 

of once per week to review the project and to answer questions posed by the contractor.  

Sixteen site visits are included in the fee estimate.  Meeting minutes will be prepared 

and distributed following each meeting. 

7. Review Pay Applications.  The pay applications provided by the contractor will be 

reviewed for accuracy.  The fee estimate assumes that four pay applications will be 

reviewed. 

8. Prepare As-Built Plans.  The plans will be prepared in AutoCAD format based on 

drawings provided by the contractor and field observations.   
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San Engineering Scope of Services 

San Engineering will be a subconsultant to STS to review the construction of the box culvert.  

The services to be provided by San Engineering are as follows. 

1. Meetings with the Contractor.  San Engineering will meet with the contractor on-site a 

maximum of five times to review the construction of the box culvert. Notes will be 

provided to STS following each visit that will be included in the meeting minutes. 

2. Review of As-Built Plans for the Box Culvert.  San Engineering will review the as-built 

plans that will be prepared by the contractor to confirm that the box culvert was 

constructed in substantial conformance with the plans and specifications for the project. 

3. Certification.  San Engineering will provide a certification to the City that the box was 

constructed in substantial conformance to the plans and specifications for the project. 

4. Shop Drawing Review.  San Engineering will review structural shop drawings and 

submittals, such as reinforcing shop drawings, concrete mix designs, admixtures, etc. 

Budget 

The estimated fee to administer the construction of the project is $24,291.00.  A table is 

attached that provides details for the construction administration charges.  With this additional 

amount, the budget for the project is as follows. 

• Original Budget $52,891.00 

• Addendum 1  $  4,120.00 

• Addendum 2  $  4,426.00 

• Balance Remaining $     690.53 

• CM Budget  $24,291.00 

• Total Budget  $85,728.00 

Sincerely, 

 
Joseph L. Henderson, PE, PTOE 

Project Manager / Principal 
Powerline Trail Signal Scope Additions 5-3-19 
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Project:

Date:

$150 /Hour $105 /Hour Hours Cost

1 Attend the Prebid Meeting 5 $675 $0 5 $675 $15 $690

2 Respond to Questions from Contractors 8 $1,080 $0 8 $1,080 $1,080

3 Review Bids 2 $270 $0 2 $270 $270

4 Attend the Preconstruction Meeting 5 $675 $0 5 $675 $15 $690

5 Review Contractor's Submittals 16 $2,160 $0 16 $2,160 $2,160

6 Meeting with the Contractor 80 $10,800 $0 80 $10,800 $232 $11,032

7 Review Pay Applications 8 $1,080 $0 8 $1,080 $1,080

8 Prepare As-Built Plans 6 $810 $0 6 $810 $810

9 San Engineering 8 $1,080 $0 8 $1,080 $5,400 $6,480

138 $18,630 0 $0 138 $18,630 $5,661 $24,291Total

Outside 

Expenses
Total CostJoe Henderson Traffic Tech SubtotalTask Task Description

Personnel

Dillon Road Pedestrian Hybrid Beacon Design - Construction Administration

May 3, 2019

C:\Users\JoeTr\Documents\Marketing\AA-Fees\Louisville Projects Fee Estimates

HAWK Signal

5/3/2019

11:29 AM
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